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Designation And Nomenclature (Popular Name)
Patriot Advanced Capability - 3 (PAC-3)

DoD Component
Army

Joint Participants
Missile Defense Agency

Responsible Office
Mr. Darryl Colvin  
Project Manager 
Lower Tier Project Office 
Building 5250, Martin Road 
Redstone Arsenal, AL 35898-8000 

Phone  
Fax  
DSN Phone  
DSN Fax 

256-955-3240  
256-955-3108  
645-3240  
645-4656

darryl.colvin@us.army.mil Date Assigned December 1, 2008

SAR Baseline (Production Estimate)
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated December 2, 2002
 
Approved APB
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated March 3, 2006
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Mission and Description 
 
PATRIOT, the centerpiece of the Army's air defense forces, is an extremely capable, long range, low-to-high altitude 
air defense missile system, which provides air defense of ground combat forces and high-value assets.  PATRIOT is 
designed to cope with enemy defense suppression tactics that may include Tactical Ballistic Missiles (TBMs), cruise 
missiles, anti-radiation missiles, and advanced aircraft employing saturation, maneuver, sophisticated Electronic 
Countermeasures (ECM), and low radar cross-section.  PATRIOT air defenses will be complemented by short-
range, low altitude forward area defense weapons and will be integrated with other ground and air assets in the 
overall air defense of the theater of operations.  The PATRIOT system can conduct multiple simultaneous 
engagements in all weather conditions and hostile ECM environments against high performance Air Breathing 
Threats (ABTs) and TBMs with a high probability of target kill.  System deployment is by Fire Unit (FU) at the battery 
level, organized within a Battalion.  Each FU consists of an Engagement Control Station (ECS), one Radar Set (RS), 
an Electric Power Plant (EPP), and up to sixteen Launching Stations (LS).  The PATRIOT RS is a multi-function 
phased array radar, which performs a variety of surveillance, acquisition, and guidance tasks and is controlled by the 
ECS which provides the human interface for control of automated operations.  The M1902 LS (Configuration 3), with 
Enhanced Launcher Electronics System (ELES), supports the PAC-3 missile as well as providing backwards 
compatiblity with the PAC-2 missile variant.  At the battalion level, command and control is exercised through the 
Information and Coordination Central (ICC) and associated communications equipment including the 
Communications Relay Group (CRG).  At both the FU and battalion level are dedicated support, communications, 
and maintenance vehicles.  
 
The PATRIOT system, in concert with the PATRIOT Advanced Capability-3 (PAC-3) missile, has been upgraded 
through a series of integrated, phased system improvements.  The PAC-3 missile is a high velocity hit-to-kill, 
surface-to-air missile capable of intercepting and destroying TBMs and ABTs.  The PAC-3 missile provides the 
range, accuracy, and lethality to effectively defend against TBMs with conventional high explosive, chemical, and 
nuclear warheads.  The PAC-3 missile's leading edge technology uses kinetic energy to destroy targets through its 
hit-to-kill capability, in lieu of a proximity-fuzed warhead.  The missile uses a solid propellant rocket motor, 
aerodynamic controls, Attitude Control Motors (ACMs), and inertial guidance to navigate.  The missile flies to an 
intercept point specified prior to launch by its ground based fire solution computer embedded in the ECS.  Target 
trajectory is updated during missile flyout through means of a radio frequency uplink/downlink.  Shortly before arrival 
at the intercept point, the PAC-3 missile's on-board Ka-Band seeker acquires the target and selects optimal 
aimpoint initiating terminal homing guidance.  The missile ACMs, which are short-duration, solid propellant rocket 
motors located in the missile forebody forward of the missile center of gravity, fire explosively to increase the 
missile's rate of spin and to enable the high resolution maneuvers characteristic of the PAC-3 missile.  The 
combination of a fast missile airframe response and high impulse side thrusters generates a more rapid missile 
angle-of-attack than is possible with actuator-driven aerodynamic control surfaces alone.  
 
The PATRIOT system is deployed worldwide in defense of U.S. forces and allied forces.  The PAC-3 missile has 
been approved for Foreign Military Sales (FMS) to The Netherlands, Japan, Germany, the United Arab Emirates 
(UAE), and Taiwan. 
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Executive Summary 
 
The PATRIOT PAC-3 production program was scheduled for completion in FY 2009. The Missile Segment 
Enhancement (MSE) missile, a subprogram within the PATRIOT/MEADS Combined Aggregate Program 
(CAP), encountered challenges during development which have delayed initial production until FY 2014.  Therefore, 
PATRIOT PAC-3 production has been extended through FY 2013.  The Project Manager, Lower Tier Project Office, 
submitted a Program Deviation Report in February 2010 to provide notification of the PAC-3 Procurement cost 
breach to the approved Acquisition Program Baseline (APB). 

The PATRIOT Test and Evaluation Master Plan (TEMP) received Office of the Secretary of Defense approval on 
September 1, 2011.  The TEMP documents the overall structure and objectives of the Test and Evaluation program 
necessary to support fielding of the Post Deployment Build-7 (PDB) software.  
  
A PAC-3 missile flight test using PDB-7 software was successfully conducted at White Sands Missile Range, NM, 
on November 1, 2011.  Test data indicates all mission objectives were achieved, demonstrating the PATRIOT 
system's capability to search, detect, track, engage, and with PAC-3 missiles, kill an aerodynamic threatening 
Tactical Ballistic Missile target in a ripple mode-of-fire engagement.  This is the first successful PAC-3 missile 
intercept using PDB-7 software in the PAC-3 battlespace. 
  
The FY 2012 PAC-3 Missile Production contract was awarded on December 15, 2011, to Lockheed Martin Missiles 
and Fire Control, Dallas, TX, for Foreign Military Sales (FMS) requirements and was modified on December 19, 
2011, December 23, 2011, and January 13, 2012 to award the U.S. requirements based on FY 2012 funding 
availability. The total contract award value is $921.3M for the production of 242 PAC-3 missiles for both U.S. and 
Taiwan FMS requirements, and includes test missiles, launcher modification kits, tooling, and parts library. 
 
There are no significant software-related issues with this program at this time. 
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Threshold Breaches 
 

 
 
 
 
 
 

APB Breaches 
Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

Unit Cost PAUC 
APUC 

Nunn-McCurdy Breaches 
Current UCR Baseline 

PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None

Explanation of Breach 
The Procurement cost breach was previously reported in the December 
2009 SAR.  
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Schedule 
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Milestones SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

Milestone II (Missile) (DAB) MAY 1994 MAY 1994 NOV 1994 MAY 1994
Development Contract Award SEP 1994 SEP 1994 MAR 1995 OCT 1994
Preliminary Design Review Complete SEP 1995 SEP 1995 MAR 1996 OCT 1995
Critical Design Review Complete MAR 1996 MAR 1996 SEP 1996 MAR 1996
Service Final DT&E 

Start APR 1997 APR 1997 OCT 1997 SEP 1997
Complete OCT 2001 OCT 2001 APR 2002 OCT 2001

Low Rate Initial Production Decision OCT 1999 OCT 1999 APR 2000 OCT 1999
Low Rate Initial Production Contract Award NOV 1999 NOV 1999 MAY 2000 DEC 1999
Low Rate Production First Delivery MAY 2001 MAY 2001 NOV 2001 SEP 2001
IOT&E 

Start JAN 2002 JAN 2002 JUL 2002 JAN 2002
Complete SEP 2002 SEP 2002 MAR 2003 SEP 2002

First Unit Equipped SEP 2001 SEP 2001 MAR 2002 SEP 2001
Block 2002 Production Decision OCT 2002 OCT 2002 APR 2003 OCT 2002
Block 2002 Production Contract Award DEC 2002 DEC 2002 JUN 2003 DEC 2002
Block 2004 Production Decision SEP 2004 SEP 2004 SEP 2005 JAN 2005
Block 2004 Production Contract Award DEC 2004 DEC 2004 DEC 2005 JAN 2005
Block 2006 Production Decision SEP 2007 SEP 2007 SEP 2008 DEC 2006
Block 2006 Production Contract Award DEC 2007 DEC 2007 DEC 2008 DEC 2006
Block 2008 Production Decision SEP 2009 N/A N/A N/A
Block 2008 Production Contract Award DEC 2009 N/A N/A N/A
Initial Operational Capability SEP 2005 SEP 2005 MAR 2006 JUN 2004

Acronyms And Abbreviations 
DAB - Defense Acquisition Board 
DT&E - Development Test and Evaluation 
IOT&E - Initial Operational Test and Evaluation 

Change Explanations 
None 
 
Memo
Initial Operational Capability for the PAC-3 missile was considered achieved when a PATRIOT battalion, consisting 
of five Fire Units (FU), was equipped with 32 PAC-3 missiles per FU. 
 
All PAC-3 milestones are complete. 

PATRIOT PAC-3 December 31, 2011 SAR

  UNCLASSIFIED 8



  
Performance 
 

 
 
Requirements Source: Operational Capabilities Document (OCD), Joint Requirements Oversight Council (JROC) 
approved August 22, 2003  
 

 

Classified Performance information is provided in the classified annex to this submission.  
 
 
 

Characteristics SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

Fire Unit Mean Time 
Between Failure (hrs) 

N/A 60 40 60 60

Joint Interoperability N/A Battery and 
Bn should 
be capable 
of 
integrating 
into a joint 
composite 
tracking 
network

Tactical 
Data Link 
TADIL-J 
shall be 
primary 
protocol for 
receiving, 
processing, 
and 
transmitting 
jointly 
approved 
tactical 
AMD 
specific 
messages

Demon- 
strated via 
HWIL, 
ASCIET/ 
JCIET and 
Roving 
Sands

Battery and 
Bn should 
be capable 
of 
integrating 
into a joint 
composite 
tracking 
network

Acronyms And Abbreviations 
AMD - Air Missile Defense 
ASCIET - All Services Combat Identification and Evaluation Team 
Bn - Battalion 
hrs - Hours 
HWIL - Hardware In The Loop 
JCIET - Joint Combat Identification and Evaluation Team 
TADIL-J - Tactical Data LInk-Joint 

Change Explanations 
None 
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Track To Budget 
 
RDT&E
 
APPN 2040  BA 07  PE 0203801A  (Army) 
 

 
Project 036  Missile/Air Defense Product 

Improvement Program/PATRIOT 
Product Improvement Program 

(Shared)  (Sunk) 

 
APPN 2040  BA 05  PE 0604865A  (Army) 
 

 
Project 01C  PATRIOT PAC-3 Theater Missile 

Defense Acq-EMD/PATRIOT 
Advanced Capability (PAC) - 3 

  (Sunk) 

 
APPN 2040  BA 07  PE 0607865A  (Army) 
 
  Project DV8  Patriot Product Improvement     
 
APPN 0400  BA 03  PE 0603216C  (DoD) 
 

 
Project 2207  Theater and ATBM Defenses 

(Sunk)/Mulitmode Missile 
Program 

  (Sunk) 

  Project 2208  Theater and ATBM Defenses 
(Sunk)/ERINT-1 

  (Sunk) 

 
APPN 0400  BA 05  PE 0604225C  (DoD) 
 

  Project 2207  TMD EMD/PAC-3 Missile 
(EMD) 

  (Sunk) 

 
APPN 0400  BA 05  PE 0604865C  (DoD) 
 
  Project 2014  PAC-3 EMD/PATRIOT    (Sunk) 
  Project 2207  PAC-3 EMD/PATRIOT    (Sunk) 
  Project 2257  PAC-3 EMD/PATRIOT    (Sunk) 
 
APPN 0400  BA 05  PE 0604866C  (DoD) 
 

 
Project 2257  PAC-3 Risk Mitigation 

(Sunk)/Risk Reduction and 
Mitigation 

  (Sunk) 

 
Procurement
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APPN 2032  BA 02    (Army) 
 
  ICN C49200  PATRIOT PAC-3  (Shared)   
 
APPN 2032  BA 03    (Army) 
 
  ICN C50700  PATRIOT Mods  (Shared)  (Sunk) 
 
APPN 2032  BA 04    (Army) 
 

  ICN CA0267  PATRIOT Modification Initial 
Spares 

(Shared)  (Sunk) 

 
APPN 0300  BA 02    (DoD) 
 
  ICN 0208060C  PAC-3 Procurement    (Sunk) 
 
APPN 0300  BA 01    (DoD) 
 
  ICN 0208865C  PAC-3 Missile Procurement    (Sunk) 
 
Item Control Number (ICN) C49100 is the parent line for ICN C49200. 
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Cost and Funding 
 
Cost Summary 
 

 
 
 

Total Acquisition Cost and Quantity  
 

BY2002 $M
BY2002 

$M TY $M

Appropriation
SAR 

Baseline 
Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR 
Baseline 
Prod Est

Current 
APB 

Production 
Objective

Current 
Estimate

RDT&E 3578.2 3481.8 3830.0 3430.2 3302.1 3224.6 3176.2
Procurement 5505.8 5007.2 5507.9 6775.4 1

5903.7 5267.4 7620.7
Flyaway 5505.8 -- -- 6775.4 5903.7 -- 7620.7

Recurring 4928.2 -- -- 6322.9 5299.5 -- 7168.0
Non Recurring 577.6 -- -- 452.5 604.2 -- 452.7

Support 0.0 -- -- 0.0 0.0 -- 0.0
Other Support 0.0 -- -- 0.0 0.0 -- 0.0
Initial Spares 0.0 -- -- 0.0 0.0 -- 0.0

MILCON 0.0 0.0 -- 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0
Total 9084.0 8489.0 N/A 10205.6 9205.8 8492.0 10796.9

 
1 APB Breach 

 
 

Quantity
SAR Baseline 

Prod Est
Current APB 
Production Current Estimate

RDT&E 0 0 0
Procurement 1159 961 1294
Total 1159 961 1294
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Cost and Funding 
 
Funding Summary 
 

 
 
 

Appropriation and Quantity Summary  
FY2013 President's Budget / December 2011 SAR (TY$ M) 

 
Funding for additional PAC-3 missile quantities in FY 2010 - FY 2013 was transferred from the 
PATRIOT/MEADS Combined Aggregate Program (CAP) Missile Subprogram procurement funding line in the 
respective years.  
 

Appropriation Prior FY2012 FY2013 FY2014 FY2015 FY2016 FY2017
To 

Complete Total

RDT&E 3176.2 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3176.2
Procurement 6311.9 662.2 646.6 0.0 0.0 0.0 0.0 0.0 7620.7
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PB 2013 Total 9488.1 662.2 646.6 0.0 0.0 0.0 0.0 0.0 10796.9
PB 2012 Total 9339.9 662.2 0.0 0.0 0.0 0.0 0.0 0.0 10002.1
Delta 148.2 0.0 646.6 0.0 0.0 0.0 0.0 0.0 794.8

 

Quantity Undistributed Prior FY2012 FY2013 FY2014 FY2015 FY2016 FY2017
To 

Complete Total

Development 0 0 0 0 0 0 0 0 0 0
Production 0 1122 88 84 0 0 0 0 0 1294
PB 2013 Total 0 1122 88 84 0 0 0 0 0 1294
PB 2012 Total 0 1122 88 0 0 0 0 0 0 1210
Delta 0 0 0 84 0 0 0 0 0 84
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Cost and Funding 
 
Annual Funding By Appropriation 
 
Annual Funding TY$ 
2040 | RDT&E | Research, Development, Test, and Evaluation, Army

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

2004 -- -- -- -- -- -- 151.3
2005 -- -- -- -- -- -- 60.4

Subtotal -- -- -- -- -- -- 211.7
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Annual Funding BY$ 
2040 | RDT&E | Research, Development, Test, and Evaluation, Army

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2002 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2002 $M

Non 
Recurring 
Flyaway  

BY 2002 $M

Total 
Flyaway  

BY 2002 $M

Total 
Support  

BY 2002 $M

Total 
Program  

BY 2002 $M

2004 -- -- -- -- -- -- 143.5
2005 -- -- -- -- -- -- 55.7

Subtotal -- -- -- -- -- -- 199.2
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Annual Funding TY$ 
0400 | RDT&E | Research, Development, Test, and Evaluation, Defense-Wide

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1983 -- -- -- -- -- -- 33.3
1984 -- -- -- -- -- -- 24.1
1985 -- -- -- -- -- -- 20.4
1986 -- -- -- -- -- -- 15.1
1987 -- -- -- -- -- -- 30.2
1988 -- -- -- -- -- -- 18.0
1989 -- -- -- -- -- -- 65.2
1990 -- -- -- -- -- -- 38.3
1991 -- -- -- -- -- -- 127.5
1992 -- -- -- -- -- -- 239.0
1993 -- -- -- -- -- -- 200.2
1994 -- -- -- -- -- -- 194.1
1995 -- -- -- -- -- -- 276.1
1996 -- -- -- -- -- -- 311.6
1997 -- -- -- -- -- -- 328.1
1998 -- -- -- -- -- -- 234.1
1999 -- -- -- -- -- -- 237.3
2000 -- -- -- -- -- -- 220.7
2001 -- -- -- -- -- -- 81.9
2002 -- -- -- -- -- -- 130.4
2003 -- -- -- -- -- -- 138.9

Subtotal -- -- -- -- -- -- 2964.5
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Annual Funding BY$ 
0400 | RDT&E | Research, Development, Test, and Evaluation, Defense-Wide

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2002 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2002 $M

Non 
Recurring 
Flyaway  

BY 2002 $M

Total 
Flyaway  

BY 2002 $M

Total 
Support  

BY 2002 $M

Total 
Program  

BY 2002 $M

1983 -- -- -- -- -- -- 51.6
1984 -- -- -- -- -- -- 36.0
1985 -- -- -- -- -- -- 29.5
1986 -- -- -- -- -- -- 21.2
1987 -- -- -- -- -- -- 41.3
1988 -- -- -- -- -- -- 23.9
1989 -- -- -- -- -- -- 83.1
1990 -- -- -- -- -- -- 46.9
1991 -- -- -- -- -- -- 149.8
1992 -- -- -- -- -- -- 273.2
1993 -- -- -- -- -- -- 225.3
1994 -- -- -- -- -- -- 214.3
1995 -- -- -- -- -- -- 299.1
1996 -- -- -- -- -- -- 331.6
1997 -- -- -- -- -- -- 344.7
1998 -- -- -- -- -- -- 244.0
1999 -- -- -- -- -- -- 244.6
2000 -- -- -- -- -- -- 224.0
2001 -- -- -- -- -- -- 82.0
2002 -- -- -- -- -- -- 129.3
2003 -- -- -- -- -- -- 135.6

Subtotal -- -- -- -- -- -- 3231.0
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Annual Funding TY$ 
2032 | Procurement | Missile Procurement, Army

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

2004 135 578.9 -- 38.1 617.0 -- 617.0
2005 108 497.0 -- -- 497.0 -- 497.0
2006 112 475.9 -- -- 475.9 -- 475.9
2007 112 470.4 24.2 -- 494.6 -- 494.6
2008 108 469.7 -- -- 469.7 -- 469.7
2009 124 510.6 -- -- 510.6 -- 510.6
2010 59 341.3 -- -- 341.3 -- 341.3
2011 78 628.4 -- -- 628.4 -- 628.4
2012 88 662.2 -- -- 662.2 -- 662.2
2013 84 646.6 -- -- 646.6 -- 646.6

Subtotal 1008 5281.0 24.2 38.1 5343.3 -- 5343.3
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Annual Funding BY$ 
2032 | Procurement | Missile Procurement, Army

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2002 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2002 $M

Non 
Recurring 
Flyaway  

BY 2002 $M

Total 
Flyaway  

BY 2002 $M

Total 
Support  

BY 2002 $M

Total 
Program  

BY 2002 $M

2004 135 536.1 -- 35.3 571.4 -- 571.4
2005 108 447.7 -- -- 447.7 -- 447.7
2006 112 419.5 -- -- 419.5 -- 419.5
2007 112 406.8 20.9 -- 427.7 -- 427.7
2008 108 399.9 -- -- 399.9 -- 399.9
2009 124 429.3 -- -- 429.3 -- 429.3
2010 59 281.9 -- -- 281.9 -- 281.9
2011 78 509.3 -- -- 509.3 -- 509.3
2012 88 527.7 -- -- 527.7 -- 527.7
2013 84 504.0 -- -- 504.0 -- 504.0

Subtotal 1008 4462.2 20.9 35.3 4518.4 -- 4518.4
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Annual Funding TY$ 
0300 | Procurement | Procurement, Defense-Wide

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1997 -- -- -- 105.1 105.1 -- 105.1
1998 20 183.3 -- -- 183.3 -- 183.3
1999 -- -- -- 87.8 87.8 -- 87.8
2000 32 306.7 -- -- 306.7 -- 306.7
2001 40 291.5 -- -- 291.5 -- 291.5
2002 72 487.5 -- 210.1 697.6 -- 697.6
2003 122 593.8 -- 11.6 605.4 -- 605.4

Subtotal 286 1862.8 -- 414.6 2277.4 -- 2277.4
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Low Rate Initial Production 
 

 
The Low Rate Initial Production (LRIP) quantity is 164 PAC-3 missiles as approved by the Under Secretary of 
Defense (Acquisition, Technology and Logistics) on October 20, 2001. The LRIP missile quantity exceeded 10% of 
the total planned production quantity because this was the minimum LRIP quantity needed to avoid a production 
break. 
 
 
 
 

  
Annual Funding BY$ 
0300 | Procurement | Procurement, Defense-Wide

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2002 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2002 $M

Non 
Recurring 
Flyaway  

BY 2002 $M

Total 
Flyaway  

BY 2002 $M

Total 
Support  

BY 2002 $M

Total 
Program  

BY 2002 $M

1997 -- -- -- 109.9 109.9 -- 109.9
1998 20 189.8 -- -- 189.8 -- 189.8
1999 -- -- -- 89.8 89.8 -- 89.8
2000 32 309.2 -- -- 309.2 -- 309.2
2001 40 290.3 -- -- 290.3 -- 290.3
2002 72 478.8 -- 206.4 685.2 -- 685.2
2003 122 571.7 -- 11.1 582.8 -- 582.8

Subtotal 286 1839.8 -- 417.2 2257.0 -- 2257.0

Initial LRIP Decision Current Total LRIP 
 Approval Date  5/19/1994  10/20/2001
 Approved Quantity  90  164
 Reference  Milestone II/IV

 
USD(AT&L) approved 
Acquisition Strategy

 Start Year  1998  1998
 End Year  1999  2002
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Nuclear Cost 
 

 
 
 

Foreign Military Sales 
 

 

 
The FY 2005 PAC-3 Missile Production contract was awarded on January 27, 2005 and included requirements for 
16 missiles for The Netherlands and 16 missiles for Japan.  Production deliveries were completed in 4Q FY 2007. 
 
The FY 2007 PAC-3 Missile Production contract  was modified on April 6, 2007 to include a requirement for 1 test 
missile for Germany. 
 
The FY 2008 PAC-3 Missile Production contract was awarded on December 13, 2007 and included requirements 
for 16 missiles for The Netherlands and 24 missiles for Germany.  Production deliveries began in 1Q FY 2010. 
 
The FY 2009 PAC-3 Missile Production contract was awarded on December 23, 2008 and included requirements 
for 64 missiles for the United Arab Emirates (UAE).  Production deliveries began in 2Q FY 2011. 
 
The FY 2010 PAC-3 Missile Production contract was awarded on December 30, 2009 and included requirements 
for 96 missiles for Taiwan and 98 missiles for UAE.  Production deliveries began in 1Q FY 2012 for Taiwan and in 
2Q FY 2012 for UAE. 
 
The FY 2011 PAC-3 Missile Production contract was awarded on December 20, 2010 and included requirements 
for 130 missiles for UAE and 96 missiles for Taiwan.  Production deliveries are scheduled to begin in 2Q FY 2013 
for UAE and in 4Q FY 2012 for Taiwan. 
 
The FY 2012 PAC-3 Missile Production contract was awarded on December 15, 2011 and included requirements 
for 154 missiles for Taiwan.  Production deliveries are scheduled to begin in 1Q FY 2014. 
 
The balance of Taiwan requirements on Case TW-B-YYV (42 missiles) are planned for the FY 2013 contract award. 
 
Total cost represents PAC-3 missile costs for respective cases. 

Country Date of 
Sale

Quantity Total 
Cost $M

Memo

Taiwan 10/12/2011 388 1664.5 FMS Case TW-B-YYV, Amendment 4, Ninety-Six 
PAC-3 missile 4-packs, two PAC-3 missile test 
2 packs, ground support equipment, and spares.

United Arab Emirates 11/20/2008 292 1480.2 FMS Case AE-B-ZUG , Seventy-Two PAC-3 
missile 4-packs, two PAC-3 missile test 2 packs, 
ground support equipment, and spares.

Germany 11/21/2007 25 87.1 FMS Case GY-B-WZC, Six PAC-3 missile 4-
packs, and one test missile.

Japan 12/9/2004 16 56.8 FMS Case JA-B-WYN, Eight PAC-3 missile 2-
packs.

Netherlands 4/21/2004 32 99.1 FMS Case NE-B-WBV, Eight PAC-3 missile 4-
packs.

None
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Unit Cost 
 
Unit Cost Report 
 
 
 

 

 
 
 
 

BY2002 $M BY2002 $M

Unit Cost 
Current UCR 

Baseline 
(MAR 2006 APB)

Current Estimate 
(DEC 2011 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 8489.0 10205.6
Quantity 961 1294
Unit Cost 8.834 7.887 -10.72 

Average Procurement Unit Cost (APUC) 
Cost 5007.2 6775.4
Quantity 961 1294
Unit Cost 5.210 5.236 +0.50 

BY2002 $M BY2002 $M

Unit Cost 
Original UCR 

Baseline 
(MAR 2000 APB)

Current Estimate 
(DEC 2011 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 7084.0 10205.6
Quantity 1012 1294
Unit Cost 7.000 7.887 +12.67 

Average Procurement Unit Cost (APUC) 
Cost 4156.4 6775.4
Quantity 1012 1294
Unit Cost 4.107 5.236 +27.49 
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Unit Cost History 
 

  

 

 

BY2002 $M TY $M
Date PAUC APUC PAUC APUC 

Original APB MAR 2000 7.002 4.107 7.086 4.465
APB as of January 2006 NOV 2004 8.834 5.210 8.837 5.481
Revised Original APB N/A N/A N/A N/A N/A
Prior APB NOV 2004 8.834 5.210 8.837 5.481
Current APB MAR 2006 8.834 5.210 8.837 5.481
Prior Annual SAR DEC 2010 7.932 5.097 8.266 5.641
Current Estimate DEC 2011 7.887 5.236 8.344 5.889

 

 
SAR Unit Cost History 

 
Initial SAR Baseline to Current SAR Baseline (TY $M) 

Initial PAUC 
Dev Est 

Changes PAUC 
Prod Est Econ Qty Sch Eng Est Oth Spt Total 

3.530 -0.166 0.867 0.480 0.421 2.811 0.000 0.000 4.413 7.943
 

 
Current SAR Baseline to Current Estimate (TY $M) 

PAUC 
Prod Est 

Changes PAUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

7.943 0.143 -0.263 0.084 0.000 0.437 0.000 0.000 0.401 8.344
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Initial SAR Baseline to Current SAR Baseline (TY $M) 

Initial APUC 
Dev Est 

Changes APUC 
Prod Est Econ Qty Sch Eng Est Oth Spt Total 

1.880 -0.184 0.943 0.244 0.166 2.045 0.000 0.000 3.214 5.094
 

 
Current SAR Baseline to Current Estimate (TY $M) 

APUC 
Prod Est 

Changes APUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

5.094 0.136 0.034 0.084 0.000 0.541 0.000 0.000 0.795 5.889
 

 

SAR Baseline History 

Item/Event 
SAR 

Planning 
Estimate (PE) 

SAR 
Development 
Estimate (DE) 

SAR 
Production 

Estimate (PdE) 

Current 
Estimate 

Milestone I N/A N/A N/A N/A
Milestone II N/A MAY 1994 MAY 1994 MAY 1994
Milestone III N/A AUG 1998 OCT 2002 OCT 2002
IOC N/A NOV 1999 SEP 2005 JUN 2004
Total Cost (TY $M) N/A 4236.2 9205.8 10796.9
Total Quantity N/A 1200 1159 1294
Prog. Acq. Unit Cost (PAUC) N/A 3.530 7.943 8.344
 
The PAC-3 Milestone III was redefined as the Block 2002 Production Decision to reflect the evolutionary 
development acquisition approach approved at the October 31, 2002, Defense Acquisition Board. 
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Cost Variance 
 
Cost Variance Summary 
 

Summary Then Year $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 3302.1 5903.7 -- 9205.8
Previous Changes 

Economic +8.8 +156.6 -- +165.4
Quantity -- +405.3 -- +405.3
Schedule -- +86.2 -- +86.2
Engineering -- -- -- --
Estimating -134.7 +274.1 -- +139.4
Other -- -- -- --
Support -- -- -- --

Subtotal -125.9 +922.2 -- +796.3
Current Changes 

Economic -- +19.6 -- +19.6
Quantity -- +326.4 -- +326.4
Schedule -- +22.6 -- +22.6
Engineering -- -- -- --
Estimating -- +426.2 -- +426.2
Other -- -- -- --
Support -- -- -- --

Subtotal -- +794.8 -- +794.8
Total Changes -125.9 +1717.0 -- +1591.1
CE - Cost Variance 3176.2 7620.7 -- 10796.9
CE - Cost & Funding 3176.2 7620.7 -- 10796.9
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Previous Estimate: December 2010 

Summary Base Year 2002 $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 3578.2 5505.8 -- 9084.0
Previous Changes 

Economic -- -- -- --
Quantity -- +325.5 -- +325.5
Schedule -- +83.2 -- +83.2
Engineering -- -- -- --
Estimating -148.0 +252.7 -- +104.7
Other -- -- -- --
Support -- -- -- --

Subtotal -148.0 +661.4 -- +513.4
Current Changes 

Economic -- -- -- --
Quantity -- +254.4 -- +254.4
Schedule -- +17.6 -- +17.6
Engineering -- -- -- --
Estimating -- +336.2 -- +336.2
Other -- -- -- --
Support -- -- -- --

Subtotal -- +608.2 -- +608.2
Total Changes -148.0 +1269.6 -- +1121.6
CE - Cost Variance 3430.2 6775.4 -- 10205.6
CE - Cost & Funding 3430.2 6775.4 -- 10205.6
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Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A +19.6
Total Quantity variance resulting from an increase of 84 missiles in FY 2013 from 924 to 

1008 (Army). (Subtotal) +327.9 +420.7

Quantity variance resulting from an increase of 84 missiles in FY 2013 from 924 to 
1008. (Quantity) (+254.4) (+326.4)

Allocation to Schedule resulting from Quantity change. (Schedule) (QR) (+17.6) (+22.6)
Allocation to Estimating resulting from Quantity change. (Estimating) (QR) (+55.9) (+71.7)

Adjustment for current and prior escalation. (Estimating) -15.9 -19.6
Increase in FY 2011 due to procurement of 28 additional Enhanced Launcher 

Electronics Systems (ELES) to provide additional PAC-3 launching capability and to 
support PATRIOT PAC-3 Missile Support Center requirements. (Estimating) 

+120.1 +148.2

Increase in FY 2013 due to procurement of an additional 36 ELESs to provide 
additional PAC-3 launching capability. (Estimating) +92.5 +118.6

Revised estimate for Systems Engineering and Integrated Logistics Support 
associated with realignment of PATRIOT/MEADS Combined Aggregrate Program 
missiles to the PATRIOT PAC-3 program. (Estimating) 

+83.6 +107.3

Procurement Subtotal +608.2 +794.8
 
(QR) Quantity Related
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Contracts 
 

 

 

 
 
 

Appropriation: Procurement 
Contract Name FY 2009 PAC-3 Production 
Contractor Lockheed Martin 
Contractor Location Dallas, TX 75265 
Contract Number, Type W31P4Q-09-C-0002,  FFP 
Award Date December 23, 2008 
Definitization Date December 23, 2008 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

774.8 N/A 172 774.8 N/A 172 774.8 774.8 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
The FY 2009 PAC-3 Missile Production contract was awarded on December 23, 2008, to Lockheed Martin Missiles 
and Fire Control, Dallas, TX, for $774.8M. The U.S. portion of this contract was awarded for $476.6M. This contract 
includes procurement of 108 missiles for the U.S. and 64 missiles for the United Arab Emirates. Also included in this 
contract are launcher modification kits, spares, and other equipment. 
 
Deliveries were completed in 3Q FY 2011. 
 
This contract is more than 90% complete; therefore, this is the final report for this contract. 
 

PATRIOT PAC-3 December 31, 2011 SAR

  UNCLASSIFIED 29



  

 

 

 
 
 

Appropriation: Procurement 
Contract Name FY 2010 PAC-3 Production 
Contractor Lockheed Martin 
Contractor Location Dallas, TX 75265 
Contract Number, Type W31P4Q-10-C-0002,  FFP 
Award Date December 30, 2009 
Definitization Date December 30, 2009 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

968.7 N/A 253 968.7 N/A 253 968.7 968.7 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
The FY 2010 PAC-3 Missile Production contract was awarded on December 30, 2009, to Lockheed Martin Missiles 
and Fire Control, Dallas, TX, for $968.7M. This contract includes U.S. requirements and Foreign Military Sales for 
the United Arab Emirates (UAE), Taiwan, and Germany. The contract was awarded for production of 253 missiles, 
20 launcher modification kits, concurrent spares, and other equipment. This contract award includes the second sale 
of the PAC-3 missile to the UAE and the first sale of the PAC-3 missile to Taiwan. The U.S. portion includes 59 
missiles and was awarded for $206.3M. 
 
Deliveries are more than 90% complete; therefore, this is the final report for this contract. 
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Appropriation: Procurement 
Contract Name FY 2011 PAC-3 Production 
Contractor Lockheed Martin 
Contractor Location Dallas, TX 75265 
Contract Number, Type W31P4Q-11-C-0001,  FFP 
Award Date December 20, 2010 
Definitization Date December 20, 2010 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

916.1 N/A 226 1062.3 N/A 284 1062.3 1062.3 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
The difference between the initial contract price target and the current contract price target is due to contract 
modification for U.S. production. 
 
The FY 2011 PAC-3 Missile Production contract was awarded on December 20, 2010, to Lockheed Martin Missiles 
and Fire Control, Dallas, TX, at a value of $916.1M for Foreign Military Sales (FMS) to the United Arab Emirates 
(UAE) and Taiwan. On December 23, 2010, the contract was modified to award the U.S. portion at a value of 
$146.2M, increasing the total contract award value to $1,062.3M. The contract includes total production of 284 
missiles for both U.S. and FMS requirements, test missiles, launcher modification kits, concurrent spares, and other 
equipment. This contract award includes the third sale of PAC-3 missiles to the UAE and the second sale of PAC-3 
missiles to Taiwan. 
 
Deliveries are scheduled to begin in 3Q FY 2012. 
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Appropriation: Procurement 
Contract Name FY 2012 PAC-3 Production 
Contractor Lockheed Martin 
Contractor Location Dallas, TX 75265 
Contract Number, Type W31P4Q-12-C-0002,  FFP 
Award Date December 15, 2011 
Definitization Date December 15, 2011 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

921.3 N/A 242 921.3 N/A 242 921.3 921.3 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
The FY 2012 PAC-3 Missile Production contract was awarded on December 15, 2011, to Lockheed Martin Missiles 
and Fire Control, Dallas, TX, for Foreign Military Sales (FMS) requirements and was modified on December 19, 
2011, December 23, 2011, and January 13, 2012 to award the U.S. requirements based on FY 2012 funding 
availability. The total contract award value is $921.3M for the production of 242 PAC-3 missiles for both U.S. and 
Taiwan FMS requirements, and includes test missiles, launcher modification kits, tooling, and parts library. 
 
Deliveries are expected to begin in 4Q FY 2013. 
 
This is the first time this contract is being reported. 
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Deliveries and Expenditures 
 

 

 
Deliveries and expenditures are current as of December 31, 2011. 
 
 
 

Deliveries To Date Plan To Date Actual To Date Total Quantity 
Percent 

Delivered 
Development 0 0 0 -- 
Production 1044 1041 1294 80.45% 
Total Program Quantities Delivered 1044 1041 1294 80.45% 

Expenditures and Appropriations (TY $M) 
Total Acquisition Cost 10796.9 Years Appropriated 30 
Expenditures To Date 8714.3 Percent Years Appropriated 96.77% 
Percent Expended 80.71% Appropriated to Date 10150.3 
Total Funding Years 31 Percent Appropriated 94.01% 
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Operating and Support Cost 
 

 

 
The O&S estimate does not include disposal costs.  
 
 
 

Assumptions And Ground Rules 
The PAC-3 Operating and Support (O&S) cost estimate was updated for the October 2002 Full Rate Production 
decision. The O&S estimate is based on a total missile quantity of 1159 missiles, and a lifecycle estimate of 50 
years. The O&S estimate covers FY 1980 through FY 2033 (PAC-1 and PAC-2 variants); therefore, an antecedent 
system is not applicable for the PAC-3 missile O&S cost projection. The majority of the Depot Maintenance cost is 
attributed to the missile recertification requirement every ten years. 
 
The O&S estimate will be updated in 2012 to incorporate the total current program quantity of 1294. 
 
O&S Estimate = 50 years (lifecycle) x $70.7 (average annual cost of all missiles) = $3535 (BY 2002). 

Costs BY2002 $M

Cost Element
MISSILE SEGMENT 

Average Annual Cost of All 
Missiles

No Antecedent System

Unit-Level Manpower 0.0 --
Unit Operations 12.1 --
Maintenance 35.1 --
Sustaining Support 6.6 --
Continuing System Improvements 0.0 --
Indirect Support 16.9 --
Other -- --
Total Unitized Cost (Base Year 2002 $) 70.7 --
 
 

Total O&S Costs $M MISSILE SEGMENT No Antecedent System
Base Year 3534.5 --
Then Year 4687.6 --
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